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JAR-856-2324
8 February 68

TO: Bruce B."Y
cc: Dave W., Bob B.

SUBJECT: Progress Report

Contract Nos. DC-CT-1503 and DC-TM-1504
1 thru 31 January 68

1.0 Contract DC-CT-1503

1.1 Life Rafts, 16 ea ordered on PR-GN-68-08-15-004

The coated fabric supplier has defaulted on delivery
of acceptable material. An alternate vendor, who is
our pressure suit coated fabric supplier, has
supplied us with an initial order of yellow material
which meets with our requirements. An additional
order of green material is expected to be received
on or before 19 February 68,

One (1) each yellow raft was shipped 19 January 68,
Continued deliveries will be as follows: One (1) each
raft to be shipped 14 February 68 and two (2) each
rafts to be shipped each week thereafter for a total
of eight (8) each yellow rafts.

Two (2} each green rafts to be shipped each week for
a total of eight (8) units starting two weeks after re-

ceipt of material,

2.0 Contract DC-TM-1504

2,1 Sustaining Engineering Services, W/O-GN-68-11-27-008

The raft specifications are presently being written
and shall be sent to Bruce B. on or before 28 Feb. 68,
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ITEMS REMAINING TO BE DELIVERED 1 February 1968 JAR-856-2324 8 Feb 68

New Equipment aﬂgpﬂ?%& Fof Rilease 2003/03/10 : CIA-RDP75B00285R000300160005-7
Contract No. DGC-CT-1503

Purchase Request No. Customer Description Estimated Delivery Date
PR-GN-67-04-14-064 2 300 ea GN P7834 Screw, Thumb Knurled 5 February 68
PR-GN-67~05-22~070 1 | 21 ea GN 1(;738G01 Inflator Valve Assy 5 February 68
PR-GN-68-08-15-004 1 7 ea GNL6000G-01ECQOO Life Raft {yellow) Ref: Item 1.1 of Progress

) 8 ea GN16000G-01ABOOO Life Raft {green} Report

" PR-GN-68-11-16-011 1 1 ea GN10374G01&02 Glove, F/P, S/N 17 To be cancelled
PR-GN-68-12-20-013 1 100 ea GN P7053 Gasket, Cylinder Seal 19 February 68
PR-GN-68~12-28-014 1 12 ea GN K36 Coverlayer Mod Kits Part 12 Feb-Balance by 1 Mar 6¢
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